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SUMMARY: 
 
The annual notice to regional agencies for the sixth cycle of AB 1012 “Use it or Lose It” 
provisions was released on November 15, 2004, with a deadline for obligating balances subject 
to reprogramming of November 1, 2005. On November 1, 2005, the California Transportation 
Commission (Commission) approved a six-month extension request for Regional Transportation 
Enhancement Activity (R-TEA) funds for the Ventura County Transportation Commission.  
Since then, two regional agencies have submitted extension requests for their remaining cycle 6 
balances subject to reprogramming that total approximately $1.3 million. 

 
BACKGROUND: 
 
AB 1012 was enacted October 10, 1999, with a goal of improving the delivery of transportation 
projects.  A section of the legislation states that regional agency Congestion Mitigation and Air 
Quality Improvement (CMAQ) funds and Regional Surface Transportation Program (RSTP) 
funds that are not obligated within the first three years of federal eligibility are subject to 
reprogramming by the Commission in the fourth year.  The Department of Transportation 
(Department) is including R-TEA funds under the AB 1012 “Use it or Lose it” requirements as 
well. 

 
In past years, the Commission has granted extensions and approved requests, submitted by 
regional agencies, for the purpose of extending the availability of funds for remaining balances 
in CMAQ, RSTP and R-TEA that would otherwise be subject to reprogramming. 
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DISCUSSION: 
 
As of September 30, 2005, the AB 1012 cycle 6 balances subject to reprogramming are 
approximately $1.3 million.  Of that amount, $738,108 is for Congestion Mitigation and Air 
Quality (CMAQ) and $527,178 is for R-TEA.   
 
The Santa Barbara County Association of Governments (SBCAG) has submitted a six-month 
extension request for $498,690 of CMAQ funds and a six-month extension request for $527,178 
of R-TEA funds.  In addition, the City of South Lake Tahoe has submitted a six-month extension 
request for $239,419 of their CMAQ funds.  
 
 
RECOMMENDATION:   
 
The Department recommends the approval of the six-month extension requests submitted by the 
SBCAG and the City of South Lake Tahoe for their sixth cycle CMAQ balances subject to 
reprogramming.  The Department’s position for the six-month extension request submitted by 
the SBCAG for their sixth cycle R-TEA balances subject to reprogramming is neutral. 
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AB 1012 Cycle 6 Extension Requests 

Waiver 06-05 
 

Regional Agency 
 
Local Agency 
 

 
 
Extension Amount 
 
Fund Type 

 
 
Number of Months Requested 
 
Extended Deadline 
 
CT Recommendation 

Reason for Project Delay:   
 
SANTA BARBARA COUNTY 
ASSOCIATE OF GOVERNMENTS 
(SBCAG) 
 
SBCAG- 
Traffic Solutions 
 

 
 
$498,690 
 
 
CMAQ 

 
 
6 months 
 
 
05/01/06 
 
Support  

 
SBCAG operates the Traffic Solutions rideshare program, which could immediately obligate lapsing CMAQ funds for program operations, 
including carpool and vanpool support.  The program has not received an allocation of State Transportation Improvement Program (STIP) 
funds, its other main funding source, since 2002.  Because of the change of the 1-hour to 8-hour ozone standard for measuring air quality, 
SBCAG was no longer eligible for future apportionments of CMAQ funding and did not receive the accompanying Obligation Authority (OA).  
SBCAG’s annual pool of OA to deliver CMAQ and R-TEA projects is limited to OA received from RSTP apportionments.  SBCAG fully 
exchanges RSTP funds for State cash to deliver programmed projects, using 100% of OA each year.  SBCAG’s RSTP program commitment 
extended through the 2009-10 fiscal year.  SBCAG obligated its priority CMAQ projects in Fiscal Year 2005-06, but did not have enough OA 
to obligate all of its programmed CMAQ projects, resulting in the potential lapse of CMAQ funds.  A pending statewide consensus for a three-
year CMAQ phase out program for AMBAG and SBCAG regions would provide SBCAG with the OA needed to deliver projects using CMAQ 
and R-TEA funds lapsing after November 1, 2005.  The phase-out program is scheduled to be incorporated into legislation, and submitted to the 
legislature after the New Year, with other legislation implementing SAFETEA-LU in California.  
 
SANTA BARBARA COUNTY 
ASSOCIATE OF GOVERNMENTS 
(SBCAG) 
 
City of Lompoc- 
Riverbend Park Bikeway 
 

 
 
$527,178 
 
 
R-TEA 

 
 
6 months 
 
 
05/01/06 
 
Neutral  

 
The Riverbend Park Bikeway project could immediately obligate R-TEA lapsing funds ($527, 178) and could obligate additional funds (up to 
$568,000) for construction.  Environmental studies were completed in late 2004, but subsequent heavy rainfall washed out a one-third mile 
section of the route requiring realignment, redesign and environmental reassessment of the modified route.  In addition, SBCAG’s annual pool 
of Obligation Authority (OA) to deliver CMAQ and R-TEA projects is limited to OA received from RSTP apportionments.  SBCAG fully 
exchanges RSTP funds for State cash to deliver programmed projects, using 100% of OA each year.  SBCAG’s RSTP program commitment 
extended through the 2009-10 fiscal year.  The cessation of the R-TEA program resulted in a lower level of OA available to deliver R-TEA 
projects under development for delivery in Fiscal Year 2005-06 and the potential of a lapse of funds.  
 
CITY OF SOUTH LAKE TAHOE 
(City) 
 
 
City of South Lake Tahoe- 
South Y Intersection Improvement 
project 

 
$239,419 
 
 
CMAQ 

 
6 months 
 
 
05/01/06 
 
Support  

 
The delay is due to a change in the scope of work for this traffic and air quality improvement project going from a standard phase signal to a 
roundabout configuration.  The City is in the process of altering the scope of work from this project to allow for the design and construction of 
a two-lane roundabout.  Due to the change in scope of work, it will require adjustment to the current approved filed review to promote the 
roundabout concept and amend the project’s environmental document.  The City is aware that an extension of these CMAQ funds cannot be 
utilized until the Tahoe Regional Planning Agency (TRPA) has an approved FTIP amendment.  Both the regional plan and the federal plan for 
this transportation area are in process and expected to be completed and approved by the Department of Transportation by January 30, 2006.  
The TRPA anticipates it will obtain approval of the FTIP amendment within 3-6 months from the Federal Highway Administration. 
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